

KUDZU COALITION KUDZU CONTROL SITES – DECEMBER 3, 2007

A. 100% kudzu kill. Eradication appears complete.

1. Beacon Street bank
2. Brentwood Dr. curve (Converse Hts.)
3. Bus I-85 & I-26 overpass
2. Children's Advocacy Center Captain: Paul Savko
3. Drayton Road curve
4. Habitat for Humanity – Una
5. Marion & Alexander Phase 1
6. Peters Creek: creek crossing Captain: Gill Newberry
7. Peters Creek: dam Captain: Gill Newberry
8. Peters Creek: creek side Captain: Gill Newberry
9. Oak Creek Plantation dam
10. Otis & Palmetto (Converse Hts.)
11. Spartanburg Children's Shelter

B. All visible crowns removed. 100% kill. Expect dormants to sprout. Erad. Expec. July 2008.

12. Boiling Springs S. side of 4th St. Captain: Lou Adams
13. Duncan Park: S. Park Drive Captain: Peggy Romine
14. Park at J. B. White & Crescent
15. Safe Home / Rape Crisis Center
16. SPACE Cottonwood Trail by bridge, between path and Lawson's Fork Creek

C. Removal of all visible kudzu is possible in 2008. Eradication possible May 2009.

17. Beacon Street Tree (BHog)
18. Chapman High corner (Mow)
19. D. Park: W. Park Dr, Duke St Captain: Peggy Romine
20. Peters Creek: gate 4 quadrants (BHog, Mow) Captain: Gill Newberry
21. Rail trail (Spbg. High) (Skid or BHog)
22. Skylyn Drive & Drayton (Mow) Captain: Rob Jordan, Day School
23. SPACE - Glendale Shoals upper Triangle Captain: Steve Patton
24. SPACE – Woodburn Frisbee Captain: Lynn Rhodes
25. M H Wright Parkway - S. Converse (BHog, Mow)

D. Hundreds of crowns removed. Removal all visible in 2009. Eradication is possible May 2010

26. Beacon Joint Study (BHog, Sheeting, Fence)
27. Broome Campus (BHog, Skid, Sheeting, Mow) Captain: Steve Patton
28. M H Wright Parkway – Barksdale & E. Collins (Mow)
29. M H Wright Parkway -- Marion & Alexander II (Skid)
30. M H Wright Parkway – Middle (Skid, Sheeting, Mow)
31. River Birch Trail (Sheeting)
32. SPACE Glendale Shoals (lower) (Skid, Sheeting, Mow) Captain: Steve Patton
33. SPACE: Frisbee side of path at Lawson's Fork Creek (Skid, Mow)

E. Hundreds of crowns removed but eradication not practical.

- 34. Boiling Springs north side
- 35. Daniel Morgan Ave (Mow)
- 36. Drayton Road SE (BHog)
- 37. “ “ NW
- 38. Glendalyn Ave. railroad bank
- 39. Heywood Ave. Grove of Ash (Skid, mow)
- 40. “ “ between creek & RR
- 41. Heyward Ave. edge of forest
- 42. Holly Drive & W. O. Ezell
- 43. Humane Society (Sheeting)
- 44. North Pine by Cinquipan Creek
- 45. Peters Creek Preserve: entrance (Mow, Fence)
- 46. South Pine Street: East side
- 47. South Pine Street: West side (Skid w/tracks, Mow)
- 48. Woodburn Rd. 4 quad. RR overpass

Captain: Lou Adams

Captain: Gill Newberry

F. On hold

- 1. Dalewood & Park Drive Duncan Pk
- 2. J.B. White at bridge NE corner (Skid. Mow)
- 3. Brentwood Drive RR bank

G. Private property

- 1. Pinebrook Court M
- 2. Springdale Apts by creek
- 3. Total Product Destruction/Shred First

H. SWAT sites out of town

- 1. Rose Hill – eradication possible and planned (Our 49th site)
- 2. Bat Cave – Baton passed. 100% kill.
- 3. Musgrove Mill – eradication possible. Big job.
- 4. Conestee Nature Park – Now using other treatments
- 5. Sedalia Hunt Camp – eradication possible in 2008
- 6. Tryon, NC – The city is using chemicals